Rpt-ID: RCPESPRJ Georgia Date: 04/09/2015
User: krender Department of Transportation Page 1 of 10
Estimate Summary By Project

Contract ID: B14413-12-000-0 Estimate Number: 0028 Pay Period: 03/01/2015
to 03/31/2015

Contract Location: Time Allowed: 990  Days
2.565 MILES OF WIDENING AND RECONSTRUCTION ON WF Elapsed Calender Days: 880 Days
Percent Time: 88.89
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 09/21/2012
101 SHERATON CT. Date Awarded: 10/05/2012
Date Contract Executed: 10/29/2012
Date Notice to Proceed: 11/02/2012
MACON GA 31210-1155 Date Work Began: 11/29/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/19/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $20,103,047.08 Counties:
Original Contract Amount $18,632,365.50 Richmond
Funds Available $6,178,955.93
Percent Complete 67.41%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
250510- $20,103,047.06 $18,632,365.49 $6,178,955.91] 69.26% $111,330.65

Chief Engineer
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Estimate Summary By Project

Contract ID: B14413-12-000-0 Estimate Number: 0028 Pay Period: 03/01/2015
to 03/31/2015

Project Number: 250510- WRIGHTSBORO RD (CR 1501) - WIDENING

Federal State Project Number:  STP00-7001-00(009)

Total to Date Prev to Date This Estimate
Participating $10,840,399.84 $10,751,335.29 $89,064.55
Non-Participating $2,710,100.01 $2,687,833.91 $22,266.10
Total Earnings $13,550,499.85 $13,439,169.20 $111,330.65
Stockpiled Materials $373,591.30 $373,591.30 $0.00
Gross Earnings $13,924,091.15 $13,812,760.50 $111,330.65
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $13,924,091.15 $13,812,760.50
$111,330.65

Total Payable:
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Contract ID: B14413-12-000-0 Estimate Number: 0028 Pay Period: 03/01/2015
to 03/31/2015
Project Number 250510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .935
205000.000 .002
.937 $410.00 $192,085.00
STP00-7001-00(009)
0024 207-0203 FOUND BKFILL MATL, TP Il CcY 1,223.900 860.912
24.520 164.790
1,025.702 $4,040.65 $25,150.21
0035 310-1101 GR AGGR BASE CRS, INCL MATL TN 82,054.000 61,252.210
12.000 1,186.130
62,438.340 $14,233.56 $749,260.08
0085 441-0104 CONC SIDEWALK, 4 IN SY 17,500.000 9,206.502
18.380 244.166
9,450.668 $4,487.77 $173,703.28
0090 441-0740 CONCRETE MEDIAN, 4 IN SY 1,750.000 838.267
18.660 181.118
1,019.385 $3,379.66 $19,021.72
0105 441-4030 CONC VALLEY GUTTER, 8 IN SY 1,496.000 844.666
43.530 54.778
899.444 $2,384.49 $39,152.80
0115 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 36,000.000 19,602.100
11.220 1,598.500
21,200.600 $17,935.17 $237,870.73
0120 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 24,030.000 13,894.000
11.220 786.900
14,680.900 $8,829.02 $164,719.70
0144 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 4.710 10.471
932.790 .000
10.471 $.00 $9,767.24
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Pay Period: 03/01/2015
to 03/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0150 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 300.000 144.864
145.100 38.363
183.227 $5,566.47 $26,586.24
0175 550-1150 STORM DRAIN PIPE, 15IN, H 1-10 LF 310.000 593.800
24.020 .000
593.800 $.00 $14,263.08
0180 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 12,718.000 10,535.400
28.640 297.700
10,833.100 $8,526.13 $310,259.98
0185 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 4,246.000 3,973.000
29.790 96.200
4,069.200 $2,865.80 $121,221.47
0205 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,000.000 966.700
39.570 142.200
1,108.900 $5,626.85 $43,879.17
0215 550-2108 SIDE DRAIN PIPE, 8 IN, H 1-10 LF 24.000 125.500
27.330 .000
125.500 $.00 $3,429.92
0220 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 123.000 80.000
29.260 64.300
144.300 $1,881.42 $4,222.22
0250 611-3000 RECONSTR CATCH BASIN, GROUP 1 EA 7.000 3.500
2160.960 .500
4.000 $1,080.48 $8,643.84
0325 668-1100 CATCH BASIN, GP 1 EA 139.000 99.250
2160.960 3.250
102.500 $7,023.12 $221,498.40



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14413-12-000-0
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Pay Period: 03/01/2015
to 03/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0335 668-2100 DROP INLET, GP 1 EA 28.000 21.500
1736.020 .500
22.000 $868.01 $38,192.44
0345 668-4300 STORM SEWER MANHOLE, TP 1 EA 19.000 13.000
1736.020 4.000
17.000 $6,944.08 $29,512.34
0355 668-5000 JUNCTION BOX EA 4.000 8.000
1736.030 .000
8.000 $.00 $13,888.24
Category Amount: $96,082.68 $2,446,328.10
Category Number: 0020 PERMANENT EROSION CONTROL
0375 603-2018 STN DUMPED RIP RAP, TP 1, 18 IN SY 1,764.000 29.333
30.830 .000
29.333 $.00 $904.34
0380 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 7.000 154.222
63.570 90.000
244.222 $5,721.30 $15,525.19
0385 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 145.000 697.111
49.920 .000
697.111 $.00 $34,799.78
0390 603-7000 PLASTIC FILTER FABRIC SY 1,916.000 3,066.428
3.520 90.000
3,156.428 $316.80 $11,110.63
0395 700-6910 PERMANENT GRASSING AC 44.000 9.617
1362.320 2.160
1.777 $2,942.61 $16,044.04
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Pay Period: 03/01/2015
to 03/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 PERMANENT EROSION CONTROL
0405 700-8000 FERTILIZER MIXED GRADE TN 27.000 8.560
715.890 1.300
9.860 $930.66 $7,058.68
Category Amount: $9,911.37 $85,442.66
Category Number: 0030 TEMPORARY EROSION CONTROL
0430 163-0240 MULCH TN 764.000 368.574
234.000 17.236
385.810 $4,033.22 $90,279.54
0460 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 216.000 88.500
154.930 1.500
90.000 $232.40 $13,943.70
0461 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF .000 203.000
58.580 .000
203.000 $.00 $11,891.74
ECTC Force Account No 1
0462 165-0112 MAINTENANCE OF STONE FILTER BERM LF .000 371.000
8.000 .000
371.000 $.00 $2,968.00
ECTC Force Account No 1
0465 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 20,232.000 5,058.850
0.900 25.000
5,083.850 $22.50 $4,575.47
0470 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 290.000 362.000
3.120 .000
362.000 $.00 $1,129.44
0485 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 216.000 253.000
88.580 7.000
260.000 $620.06 $23,030.80
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Contract ID: B14413-12-000-0 Estimate Number: 0028

Date: 04/09/2015
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Pay Period: 03/01/2015
to 03/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0500 167-1500 WATER QUALITY INSPECTIONS MO 31.000 24.000
110.900 1.000
25.000 $110.90 $2,772.50
0505 171-0030 TEMPORARY SILT FENCE, TYPE C LF 40,464.000 29,229.902
2.940 108.000
29,337.902 $317.52 $86,253.43
Category Amount: $5,336.60 $236,844.62
Category Number: (0050 TRAFFIC SIGNAL
0700 639-3014 STEEL STRAIN POLE, TP IV, INCL LUMINAIRE AF EA 1.000 2.000
9224.250 .000
2.000 $.00 $18,448.50
(W/45 FT MAST ARM)
Category Amount: $0.00 $18,448.50
Category Number: 0060 LIGHTING
0815 615-1200 DIRECTIONAL BORE - LF 300.000 431.000
8.290 .000
431.000 $.00 $3,572.99
25IN
Category Amount: $0.00 $3,572.99
Category Number: (0080 WATER
1015 670-1060 WATER MAIN, 6 IN LF 40.000 111.000
33.580 .000
111.000 $.00 $3,727.38
1025 670-1100 WATER MAIN, 10 IN LF 186.000 477.000
58.850 .000
477.000 $.00 $28,071.45
1030 670-1120 WATER MAIN, 12 IN LF 30.000 1,047.000
166.570 .000
1,047.000 $.00 $174,398.79
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Contract ID: B14413-12-000-0 Estimate Number: 0028 Pay Period: 03/01/2015
to 03/31/2015
Project Number 250510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 WATER
1035 670-1160 WATER MAIN, 16 IN LF 15,937.000 7,798.000
67.160 .000
7,798.000 $.00 $523,713.68
1040 670-2060 GATE VALVE, 6 IN EA 2.000 9.000
910.050 .000
9.000 $.00 $8,190.45
1055 670-2120 GATE VALVE, 12 IN EA 3.000 7.000
2173.600 .000
7.000 $.00 $15,215.20
1060 670-2160 GATE VALVE, 16 IN EA 21.000 23.000
5637.450 .000
23.000 $.00 $129,661.35
1065 670-4000 FIRE HYDRANT EA 16.000 20.000
4535.450 .000
20.000 $.00 $90,709.00
1070 670-5010 WATER SERVICE LINE, 1 IN LF 2,000.000 5,753.550
11.420 .000
5,753.550 $.00 $65,705.54
1085 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 12.000 37.000
925.390 .000
37.000 $.00 $34,239.43
1090 670-9920 REMOVE EXISTING FIRE HYDRANT EA 15.000 16.000
528.790 .000
16.000 $.00 $8,460.64
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Contract ID: B14413-12-000-0 Estimate Number: 0028
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Pay Period: 03/01/2015
to 03/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 WATER
1095 670-9736 RELOCATE EXISTING WATER METER, INCL BYP. EA 50.000 87.000
HAN 4 INCH 1877.210 .000
87.000 $.00 $163,317.27
Category Amount: $0.00 $1,245,410.18
Category Number: 0090 MSE WALL NO 1
1130 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 127.000 127.000
433.750 .000
127.000 $.00 $55,086.25
Category Amount: $0.00 $55,086.25
Category Number: 0010 ROADWAY
1140 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 130.000 152.900
60.630 .000
152.900 $.00 $9,270.33
1210 682-6225 CONDUIT, NONMETL, TP 2, 2 1/2 IN LF 60.000 762.000
10.360 .000
762.000 $.00 $7,894.32
9055 210-0250 UNDERCUT EXCAVATION CYy .000 5,901.842
20.150 .000
5,901.842 $.00 $118,922.12
SUPPLEMENTAL AGREEMENT NO.002 - REVISED
9070 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 93.830
MATL & H LIME 65.000 .000
93.830 $.00 $6,098.95
TEMPORARY ASHALT PRICE
Category Amount: $0.00 $142,185.72
Category Number: (0080 WATER
9425 610-0815 REM & FILL EXIST SAN SEWER MANHOLE EA .000 5.000
2900.000 .000
5.000 $.00 $14,500.00
Category Amount: $0.00 $14,500.00
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Contract ID: B14413-12-000-0 Estimate Number:

0028 Pay Period: 03/01/2015

to 03/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TRAFFIC SIGNAL
9515 682-6225 CONDUIT, NONMETL, TP 2,2 1/2 IN LF .000 1,117.000
6.800 .000
1,117.000 $.00 $7,595.60
Category Amount: $0.00 $7,595.60
Project Total Amount: $111,330.65 $13,550,499.85



